3/25/2003

Active Tasks

PROJECT REPORTING

Developed monthly reports for the State WSB.

Provided status updates to all PSAP's in region regarding WSP.

PLANNING

Kick Off King George County as part of VP Region

CAS readiness in VP region. Planning meeting with Shenadoah County concerning deployment of carriers for Phase | with SALI, this includes planning of wsp connection to psap ALI database.

[ Worked with Stafford County, Fauquier County, Clarke County to draft and send Phase Il request letters, including working with Stafford County on Phase Il delay letter from ATAT wireless.

(Conducted regional meeting to inform group s to status of each with deployments and issues that affect all PSAPs in region. Meeting held at Fauguier County PSAP. Shared updated status info of deployments and testing data that has occurred to date,

FUNDING

LEC/WSP LIAISON

Coordinaled and facilitated carrier testing with Alltel in Culpeper County.

Coordinated and faciltated carrier testing with T-Mobile at Fauquier County

Coordinated and participated in carrier re-testing with Verizon Wireless and worked (o resolve routing address in Stafford County.

[Working with Fredericksburg to clear issue of wireless 9-1-1 calls routing to admin lines from some carriers.

Coordinated and follow up with AT&T wireless, T-Mobile and Nextel Ct for Phase | Fauquier and Stafford Counties.

Follow up with routing issues for Greene County and Fluvanna County with US Cellular

Conducted for translation issues with Cingular Wireless for ANI failure problems in Frederick and Clarke Counties after EMF upgrade from Verizon Worked to locate problem and reschedule future upgrades until issue identified and resolved

Coordinate Phase | and Il deployments with Frederick County. Follow up with Frederick County and Fauquier County on Sprint PCS tower build out and related issues.

MAPPING/GIS ASSISTANCE

Meetings were held with Louisa County,Fluvanna County and Winchester to review mapping requirements for Phase I

Contact made with PSAP's beginning (o deploy Phase Il and review mapping components. Working with each PSAP o get correct ALI format from LEC and testing before beginning Phase Il deployments.

[TRAINING ASSISTANCE

[-While conducting testing and meeting in PSAP's informal training was provided (o PSAP personnel s to what the information being displayed means and how it can be used (o assist dispatch.

TOTAL HOURS

[AIlFY 02 True-ups have been submitied
i submitted

[AIlFY 03104
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Vendor:
Region/Locality:
Period:

Locality

Region

Region

King George

Region

Region

Winchester Fluvanna County

Region

Greene County Fluvanna County

Louisa Winchester Fluvanna

Region
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